



Essex Street Utility Project

Two Week Look Ahead: January 1st – January 12th

Projected Construction Activities:

Week of January 1 st	<ul style="list-style-type: none">• The Contractor will return to Essex Street on or around 1/5/2018.• Every attempt will be made to keep traffic open on Essex Street during daytime activities.• Traffic and Pedestrian signs will be placed throughout the project limits.
Week of January 8 th	<ul style="list-style-type: none">• Contractor will begin the Sewer and Drain improvements. Daytime road closures may be required to complete this work. Every attempt will be made to minimize any road closures.• If all goes well, this work is anticipated to be completed within 3-4 weeks.

Issue Date: December 28, 2017

Please visit the Essex Street Improvement Project Page link at:

<http://www.salem.com/city-engineer/pages/essex-street-improvement-projects>

