



Bridge Street  
Roadway Reconstruction Project  
Two Week Look Ahead: May 30<sup>th</sup> – June 12<sup>th</sup>

General Project Information:

- Project work hours: 7am – 3:30pm for day work
- Project work limits: Flint Street to Boston Street

Projected Construction Activities:

<p>Week of May 30<sup>th</sup></p>	<ul style="list-style-type: none"><li>• Contractor to continue with sidewalk preparation work on Bridge Street.</li><li>• Contractor to install new granite curbing on Boston and Bridge Streets.</li><li>• Contractor to continue with underground electrical work.</li><li>• Temporary traffic management barriers will be maintained.</li></ul>
<p>Week of June 12<sup>th</sup></p>	<ul style="list-style-type: none"><li>• Contractor to perform sidewalk demolition on Flint Street bridge.</li><li>• Contractor to continue with underground electrical work.</li><li>• Contractor to install new sidewalks on Bridge Street.</li><li>• Temporary traffic management barriers will be maintained.</li></ul>

Issue Date: May 27, 2021  
By Bobrek Engineering & Construction, LLC

Please visit the **Utility Improvement Project Page** link at:  
<https://www.salem.com/city-engineer/pages/bridge-street-reconstruction>

