



Canal Street Water, Sewer & Drain Project

Two Week Look Ahead: August 26th – September 6th

Administrative Tasks:

- City Engineer and Woodard & Curran reviewing project submittals.
- Project work hours: 7am – 3:30pm. Canal Street will be open during non-work hours.

Projected Construction Activities:

Week of Aug. 26 th	<p>Contractor to replace portions of the water and sewer systems along Canal Street.</p> <p>Contractor to dig test pits in the Mill Street and Canal Street intersection. Traffic will be permitted to access the intersection.</p> <p>Contractor to begin storm drain improvements in the intersection of Ocean Avenue and Canal Street.</p> <p>Contractor to utilize detour route when two-way traffic is not possible due to the nature of the work. FULL DETOUR ANTICIPATED to start Monday, August 26, lasting 3 weeks (weather dependent).</p>
Week of Sept. 2 nd	<p>Contractor to replace portions of the water and sewer systems along Canal Street.</p> <p>Contractor to begin installing water improvements in the Mill Street and Canal Street intersection. Traffic will be permitted to access the intersection.</p> <p>Contractor to continue installing storm drain improvements in the intersection of Ocean Avenue and Canal Street.</p> <p>Contractor to utilize detour route when two-way traffic is not possible due to the nature of the work. FULL DETOUR ANTICIPATED except for Wednesday September 4th (first day of classes for Salem State University) when two way traffic will be maintained on Canal Street.</p>

Issue Date: August 23, 2013

Prepared For: Salem Chamber of Commerce and Canal Street Task Force

Prepared By: Salem Engineering and Woodard & Curran

