



Canal Street Water, Sewer & Drain Project

Two Week Look Ahead: August 19th - August 30th

Administrative Tasks:

- City Engineer and Woodard & Curran reviewing project submittals.
- Project work hours: 7am – 3:30pm. Canal Street will be open during non-work hours.

Projected Construction Activities:

Week of Aug. 19 th	<p>Contractor repairing multiple water and sewer main repairs along Canal Street.</p> <p>Contractor will be test pitting at the Mill St & Canal St intersection. Traffic will be permitted to access the intersection.</p> <p>Contractor to begin installing storm drain improvements in the intersection of Ocean Avenue and Canal Street.</p> <p>Contractor to utilize detour route when two-way traffic is not possible due to the nature of the work.</p>
Week of Aug. 26 th	<p>Contractor repairing multiple water and sewer main repairs along Canal Street.</p> <p>Contractor to continue installing storm drain improvements in the intersection of Ocean Avenue and Canal Street.</p> <p>Contractor to utilize detour route when two-way traffic is not possible due to the nature of the work.</p>

Issue Date: August 16, 2013

Prepared For: Salem Chamber of Commerce and Canal Street Task Force

Prepared By: Salem Engineering and Woodard & Curran

