



Canal Street Water, Sewer & Drain Project

Two Week Look Ahead: September 9th – September 20th

Administrative Tasks:

- City Engineer and Woodard & Curran reviewing project submittals.
- Project work hours: 7am – 3:30pm. Canal Street will be open during non-work hours.

Projected Construction Activities:

<p>Week of Sept. 9th</p>	<p>Contractor repairing multiple water and sewer main repairs along Canal Street.</p> <p>Contractor to continue installing storm drain improvements in the intersection of Ocean Avenue and Canal Street.</p> <p>Contractor to utilize detour route when two-way traffic is not possible due to the nature of the work.</p>
<p>Week of Sept. 16th</p>	<p>Contractor repairing multiple water and sewer main repairs along Canal Street.</p> <p>Contractor to dig test pits in the Mill St, Washington St, and Canal St intersection. Traffic will be permitted to access the intersection.</p> <p>Contractor to continue installing storm drain improvements in the intersection of Ocean Avenue and Canal Street, and starting to install drainage piping along Canal Street.</p> <p>Contractor to utilize detour route when two-way traffic is not possible due to the nature of the work.</p>

Issue Date: September 6, 2013

Prepared For: Salem Chamber of Commerce and Canal Street Task Force

Prepared By: Salem Engineering and Woodard & Curran

