



# Canal Street Water, Sewer & Drain Project

## Two Week Look Ahead: September 16<sup>th</sup> – September 27<sup>th</sup>

### Administrative Tasks:

- City Engineer and Woodard & Curran reviewing project submittals.
- Project work hours: 7am – 3:30pm. Canal Street will be open during non-work hours.

### Projected Construction Activities:

<p>Week of Sept. 16<sup>th</sup></p>	<p>Contractor repairing multiple water and sewer main repairs along Canal Street.</p> <p>Contractor to continue installing storm drain improvements in the intersection of Ocean Avenue and Canal Street.</p> <p><b>Contractor to utilize detour route when two-way traffic is not possible due to the nature of the work.</b></p>
<p>Week of Sept. 23<sup>rd</sup></p>	<p>Contractor repairing multiple water and sewer main repairs along Canal Street.</p> <p>Contractor to dig test pits in the Mill St, Washington St, and Canal St intersection. Traffic will be permitted to access the intersection.</p> <p>Contractor to continue installing storm drain improvements along the sides of the road working away from the Broadway/Ocean intersection on Canal Street. Traffic is anticipated to be alternating two way or constricted lanes.</p> <p>Contractor will start working on existing drainage conduit between St. Paul and Washington Street. Parking will not be allowed on either side of the road at or near the work zone. Traffic is anticipated to be two way with constricted lanes.</p>

Issue Date: September 13, 2013

Prepared For: Salem Chamber of Commerce and Canal Street Task Force

Prepared By: Salem Engineering and Woodard & Curran

