



Canal Street Water, Sewer & Drain Project

Two Week Look Ahead: September 23rd – October 4th

Administrative Tasks:

- City Engineer and Woodard & Curran reviewing project submittals.
- Project work hours: 7am – 3:30pm. Canal Street will be open during non-work hours.

Projected Construction Activities:

Week of Sept. 23rd	<p>Contractor repairing multiple water and sewer main repairs along Canal Street.</p> <p>Contractor to continue installing storm drain improvements along the sides of the road working away from the Broadway/Ocean intersection on Canal Street. Traffic is anticipated to be alternating two way or constricted lanes.</p> <p>Contractor will start working on existing drainage conduit between St. Paul and Washington Street. Parking will not be allowed on either side of the road at or near the work zone. Traffic is anticipated to be two way with constricted lanes.</p>
Week of Sept. 30th	<p>Contractor repairing multiple water and sewer main repairs along Canal Street.</p> <p>Contractor to continue installing storm drain improvements along the sides of the road working away from the Broadway/Ocean intersection on Canal Street. Traffic is anticipated to be alternating two way or constricted lanes.</p> <p>Contractor will continue to work on existing drainage conduit between St. Paul and Washington Street. Parking will not be allowed on either side of the road at or near the work zone. Traffic is anticipated to be two way with constricted lanes.</p>

Issue Date: September 23, 2013

Prepared For: Salem Chamber of Commerce and Canal Street Task Force

Prepared By: Salem Engineering and Woodard & Curran

