



Canal Street Water, Sewer & Drain Project

Two Week Look Ahead: December 2nd – December 13th

Administrative Tasks:

- City Engineer and Woodard & Curran reviewing project submittals.
- Project work hours: 7am – 3:30pm. Canal Street will be open during non-work hours.

Projected Construction Activities:

<p>Week of December 2nd</p>	<p>Contractor to continue installing storm drain improvements along the sides of the road on Canal Street. Traffic is anticipated to be alternating two way or constricted lanes. One construction crew is moving north on the east side of Canal St. (working at the Laurel St. intersection), the second crew will be working throughout the project site. Entrances to businesses and adjacent roads may be impacted during the construction. Water main repair will be completed at the intersections of Canal, Mill and Pond Streets on Wednesday-Friday. Businesses and residents anticipated to be impacted will receive shut down notices.</p> <p>Contractor will continue working on existing drainage conduit between St. Paul and Washington Street. Parking will not be allowed on either side of the road at or near the work zone. Traffic is anticipated to be two way with constricted lanes.</p>
<p>Week of December 9th</p>	<p>Contractor to continue installing storm drain improvements along the sides of the road on Canal Street. Traffic is anticipated to be alternating two way or constricted lanes. See above for anticipated construction crew locations. Entrances to businesses and adjacent roads may be impacted during the construction. Water main repair will be completed at the intersections of Canal, Mill and Pond Streets on Monday & Tuesday. Businesses and residents anticipated to be impacted will receive shut down notices.</p> <p>Contractor will continue to work on existing drainage conduit between St. Paul and Washington Street. Parking will not be allowed on either side of the road at or near the work zone. Traffic is anticipated to be two way with constricted lanes.</p>

Issue Date: December 3, 2013

Prepared For: Salem Chamber of Commerce and Canal Street Task Force

Prepared By: Salem Engineering and Woodard & Curran

