



Canal Street Water, Sewer & Drain Project

Two Week Look Ahead: December 16th – December 27th

Administrative Tasks:

- City Engineer and Woodard & Curran reviewing project submittals.
- Project work hours: 7am – 3:30pm. Canal Street will be open during non-work hours.

Projected Construction Activities:

Week of December 16th	<p>Contractor cleaning and completing storm drain improvements along the sides of the road on Canal Street between St. Paul and Forest Streets. Traffic is anticipated to be alternating two-way with police details. Entrances to businesses and adjacent roads may be impacted during the construction.</p> <p>Contractor will continue working on existing drainage conduit between St. Paul and Washington Street. Parking will not be allowed on either side of the road at or near the work zone. Traffic is anticipated to be two way with constricted lanes.</p>
Week of December 23rd	<p>Contractor cleaning and completing storm drain improvements along the sides of the road on Canal Street between St. Paul and Forest Streets. Traffic is anticipated to be alternating two-way with police details. Entrances to businesses and adjacent roads may be impacted during the construction.</p> <p>Contractor will continue to work on existing drainage conduit between St. Paul and Washington Street. Parking will not be allowed on either side of the road at or near the work zone. Traffic is anticipated to be two way with constricted lanes.</p>

Issue Date: December 16, 2013

Prepared For: Salem Chamber of Commerce and Canal Street Task Force

Prepared By: Salem Engineering and Woodard & Curran

