
Task Name Duration Planned Start Date Planned Finish... Sep, 17 '23
M T W T F S

Sep, 24 '23
S M T W T F S

Oct, 01 '23
S M T W T F S

Oct, 08 '23
S M T W T F S

Oct, 15 '23
S M T W T F S

Oct, 22 '23
S M T W T F S

Oct, 29 '23
S M T W T F S

Nov, 05 '23
S M T W T F S

Nov, 12 '23
S M T W T F S

Nov, 19 '23
S M T W T F S

Nov, 26 '23
S M T W T F S

Dec, 03 '23
S M T W T F S

Dec, 10 '23
S M T W T F S

Dec, 17 '23
S M T W T F S

Dec, 24 '23
S M T W T F S

Dec, 31 '23
S M T W T F S

Jan, 07 '24
S M T W T F S

Jan, 14 '24
S M T W T F S

Jan, 21 '24
S M T W T F S

Jan, 28 '24
S M T W T F S

Feb, 04 '24
S M T W T F S

Feb, 11 '24
S M T W T F S

Feb, 18 '24
S M T W T F S

Feb, 25 '24
S M T W T F S

Mar, 03 '24
S M T W T F S

Mar, 10 '24
S M T W T F S

Mar, 17 '24
S M T W T F S

Mar, 24 '24
S M T W T F S

Mar, 31 '24
S M T W T F S

Apr, 07 '24
S M T W T F S

Apr, 14 '24
S M T W T F S

Apr, 21 '24
S M T W T F S

Apr, 28 '24
S M T W T F S

May, 05 '24
S M T W T F S

May, 12 '24
S M T W T F S

May, 19 '24
S M T W T F S

May, 26 '24
S M T W T F S

Jun, 02 '24
S M T W T F S

Jun, 09 '24
S M T W T F S

Jun, 16 '24
S M T W T F S

Jun, 23 '24
S M T W T F S

Jun, 30 '24
S M T W T F S

Jul, 07 '24
S M T W T F S

Jul, 14 '24
S M T W T F S

Jul, 21 '24
S M T W T F S

Jul, 28 '24
S M T W T F S

Aug, 04 '24
S M T W T F S

Aug, 11 '24
S M T W T F S

Aug, 18 '24
S M T W T F S

Aug, 25 '24
S M T W T F S

Sep, 01 '24
S M T W T F S

Sep, 08 '24
S M T W T F S

Sep, 15 '24
S M T W T F S

Sep, 22 '24
S M T W T F S

Sep, 29 '24
S M T W T F S

Oct, 06 '24
S M T W T F S

Oct, 13 '24
S M T W T F S

Oct, 20 '24
S M T W T F S

Oct, 27 '24
S M T W T F S

Nov, 03 '24
S M T W T F S

Nov, 10 '24
S M T W T F S

Nov, 17 '24
S M T W T F S

Nov, 24 '24
S M T W T F S

Dec, 01 '24
S M T W T F S

Dec, 08 '24
S M T W T F S

Dec, 15 '24
S M

Pre-Construction 0% 

Kick-off Meeting 0% 

RFI's 0% 

Submittals 0% 

Temporary Facilities and Control 0% 

Mobilize Equipment  0% 

Pre Construction survey 0% 

Temporary fence and control 0% 

Install Erosion Control as needed 0% 

Demolition, Site Preparation & New Constructi... 0% 

Strip Grass & Vegetation 0% 

Protect Existing Trees to Remain 0% 

Strip & Stockpile Topsoil - Northern Zone 0% 

Strip & Stockpile Topsoil - Southern Zone 0% 

Remove & Stockpile Northern portion soils to ... 0% 

Remove & Dispose Clay Infield 0% 

Remove & Stockpile Excess material for testin... 0% 

Testing for Contaminated Soils 0% 

Exploring possible disposal sites & completin... 0% 

Disposal of Excess Material 0% 

Remove & Dispose Trees 0% 

Remove & Dispose Sports Netting 0% 

Remove post lights 0% 

Remove base & Footing for sports field lights 0% 

Salvage Bleachers for relocation 0% 

Demolish & Remove Dugouts 0% 

Remove & dispose Existing Fence 0% 

Cap Existing Waterline 0% 

Remove & Dispose Asphalt pavement 0% 

Excavate & Prepare Subgrade for Walkways at s... 0% 

Import Fill Materials  0% 

Rough grading walkways 0% 

Roughgrade Walkways along the field 0% 

Install Main line for Irrigation 0% 

Install Laterial lines for irrigation 0% 

Excavate & Prepare Subgrade for Basketball Co... 0% 

Import Fill Materials  0% 

Rough grading Basketball Court area 0% 

Install Light Pole Bases 0% 

Install Basketball Goals 0% 

Install Fitness Equipment 0% 

Install Chainlink Fencing 0% 

Install Sports Field Fencing 0% 

Install Play Equipment 0% 

Install Timber Guardrail 0% 

Install Hammok Posts 0% 

Pave Basket Ball Court 0% 

Seal Coat Basket Ball Court 0% 

Bury Existing Overhead Wires 0% 

Install Electrical Conduit 0% 

Install Freestanding Curb 0% 

Prepare Walkways and BB Court for Paving 0% 

Install Binder Course for walkways 0% 

Install Binder Course & Top Course for Basket... 0% 

Form and pour concrete pads for benches along... 0% 

Form & pour concrete plaza along basketball c... 0% 

Install Light Poles 0% 

Install Orange Snow Fence at Fitness equipmen... 0% 

Install aggregate base at fitness areas 0% 

Install Rubber Surfacing at fitness areas 0% 

Install Timber guardrail 0% 

Install Irrigation Heads 0% 

Plant Perennials & Trees 0% 

Seed with salt tolerant grass mix 0% 

Install All site Furnishings 0% 

Prepare and pave area along parking lot & top... 0% 

Install Orange Fence at playground area 0% 

Install Aggregate base course and compact pla... 0% 

Install Rubber Surfacing at play ground area 0% 

install flexible paving at playground area 0% 

Install Resin Bound Aggregate 0% 

Prepare Reinforced Turf area 0% 

Install base course and grass pave squares 0% 

Install Grass 0% 

Form & Pour Sculpture bases  0% 

Install Bleachers in place 0% 

Prepare topsoil for seeding 0% 

Install plant protection fence & Signage 0% 

Seed the field and any disturbed landscape ar... 0% 

Mill the parking area 0% 

Install Top course at Parking area  0% 

Install Wheel Stops 0% 

Paint pavement markings 0% 

Notice of Substantial Completion 0% 

Punchlist 0% 

Owner Site walkthrough 0% 

Final Cleanup 0% 

Demobilize 0% 

1 Pre-Construction 69 days 9/26/2023 12/29/2023
2 Kick-off Meeting 1 day 9/26/2023 9/26/2023

3 RFI's 60 days 10/9/2023 12/29/2023

4 Submittals 60 days 10/9/2023 12/29/2023

5 Temporary Facilities and Control 8 days 10/30/2023 11/8/2023
6 Mobilize Equipment 1 day 10/30/2023 10/30/2023

7 Pre Construction survey 1 day 11/2/2023 11/2/2023

8 Temporary fence and control 3 days 11/3/2023 11/7/2023

9 Install Erosion Control as needed 1 day 11/8/2023 11/8/2023

10 Demolition, Site Preparation & New C... 182 days 2/22/2024 11/1/2024
11 Strip Grass & Vegetation 3 days 3/11/2024 3/13/2024

12 Protect Existing Trees to Remain 1 day 3/14/2024 3/14/2024

13 Strip & Stockpile Topsoil - Northern Zone 2 days 3/14/2024 3/15/2024

14 Strip & Stockpile Topsoil - Southern Zone 2 days 3/18/2024 3/19/2024

15 Remove & Stockpile Northern portion so... 5 days 3/20/2024 3/26/2024

16 Remove & Dispose Clay Infield 3 days 3/27/2024 3/29/2024

17 Remove & Stockpile Excess material fo... 4 days 4/1/2024 4/4/2024

18 Testing for Contaminated Soils 14 days 4/5/2024 4/24/2024

19 Exploring possible disposal sites & co... 10 days 4/25/2024 5/8/2024

20 Disposal of Excess Material 5 days 5/9/2024 5/15/2024

21 Remove & Dispose Trees 2 days 2/26/2024 2/27/2024

22 Remove & Dispose Sports Netting 1 day 2/22/2024 2/22/2024

23 Remove post lights 1 day 3/15/2024 3/15/2024

24 Remove base & Footing for sports field ... 2 days 3/18/2024 3/19/2024

25 Salvage Bleachers for relocation 1 day 3/20/2024 3/20/2024

26 Demolish & Remove Dugouts 3 days 2/23/2024 2/27/2024

27 Remove & dispose Existing Fence 1 day 2/22/2024 2/22/2024

28 Cap Existing Waterline 1 day 3/27/2024 3/27/2024

29 Remove & Dispose Asphalt pavement 1 day 3/28/2024 3/28/2024

30 Excavate & Prepare Subgrade for Wal... 2 days 3/29/2024 4/1/2024

31 Import Fill Materials 3 days 4/2/2024 4/4/2024

32 Rough grading walkways 5 days 4/8/2024 4/12/2024

33 Roughgrade Walkways along the field 4 days 4/15/2024 4/18/2024

34 Install Main line for Irrigation 5 days 4/19/2024 4/25/2024

35 Install Laterial lines for irrigation 5 days 4/26/2024 5/2/2024

36 Excavate & Prepare Subgrade for Bask... 2 days 5/22/2024 5/23/2024

37 Import Fill Materials 3 days 5/27/2024 5/29/2024

38 Rough grading Basketball Court area 4 days 5/16/2024 5/21/2024

39 Install Light Pole Bases 2 days 5/22/2024 5/23/2024

40 Install Basketball Goals 3 days 5/24/2024 5/28/2024

41 Install Fitness Equipment 5 days 5/29/2024 6/4/2024

42 Install Chainlink Fencing 3 days 6/5/2024 6/7/2024

43 Install Sports Field Fencing 5 days 6/10/2024 6/14/2024

44 Install Play Equipment 7 days 6/17/2024 6/25/2024

45 Install Timber Guardrail 3 days 6/26/2024 6/28/2024

46 Install Hammok Posts 2 days 7/1/2024 7/2/2024

47 Pave Basket Ball Court 3 days 7/1/2024 7/3/2024

48 Seal Coat Basket Ball Court 3 days 7/8/2024 7/10/2024

49 Bury Existing Overhead Wires 3 days 7/3/2024 7/5/2024

50 Install Electrical Conduit 4 days 7/8/2024 7/11/2024

51 Install Freestanding Curb 4 days 7/12/2024 7/17/2024

52 Prepare Walkways and BB Court for P... 5 days 7/18/2024 7/24/2024

53 Install Binder Course for walkways 2 days 7/25/2024 7/26/2024

54 Install Binder Course & Top Course for... 2 days 7/29/2024 7/30/2024

55 Form and pour concrete pads for benc... 3 days 7/31/2024 8/2/2024

56 Form & pour concrete plaza along bask... 3 days 8/5/2024 8/7/2024

57 Install Light Poles 3 days 8/8/2024 8/12/2024

58 Install Orange Snow Fence at Fitness... 1 day 8/13/2024 8/13/2024

59 Install aggregate base at fitness areas 2 days 8/14/2024 8/15/2024

60 Install Rubber Surfacing at fitness areas 1 day 8/16/2024 8/16/2024

61 Install Timber guardrail 3 days 8/19/2024 8/21/2024

62 Install Irrigation Heads 3 days 8/22/2024 8/26/2024

63 Plant Perennials & Trees 6 days 8/27/2024 9/3/2024

64 Seed with salt tolerant grass mix 1 day 9/3/2024 9/3/2024

65 Install All site Furnishings 4 days 9/4/2024 9/9/2024

66 Prepare and pave area along parking l... 3 days 9/10/2024 9/12/2024

67 Install Orange Fence at playground area 2 days 10/7/2024 10/9/2024

68 Install Aggregate base course and com... 4 days 10/9/2024 10/15/2024

69 Install Rubber Surfacing at play groun... 3 days 10/15/2024 10/17/2024

70 install flexible paving at playground area 3 days 10/18/2024 10/22/2024

71 Install Resin Bound Aggregate 2 days 10/4/2024 10/7/2024

72 Prepare Reinforced Turf area 1 day 10/8/2024 10/8/2024

73 Install base course and grass pave sq... 2 days 10/9/2024 10/10/2024

74 Install Grass 1 day 10/11/2024 10/11/2024

75 Form & Pour Sculpture bases 6 days 10/17/2024 10/24/2024

76 Install Bleachers in place 1 day 10/25/2024 10/25/2024

77 Prepare topsoil for seeding 1 day 10/25/2024 10/25/2024

78 Install plant protection fence & Signage 1 day 10/24/2024 10/24/2024

79 Seed the field and any disturbed land... 1 day 10/25/2024 10/25/2024

80 Mill the parking area 1 day 10/28/2024 10/28/2024

81 Install Top course at Parking area 1 day 10/29/2024 10/29/2024

82 Install Wheel Stops 1 day 10/30/2024 10/30/2024

83 Paint pavement markings 2 days 10/31/2024 11/1/2024

84 Notice of Substantial Completion 11 days 11/1/2024 11/15/2024
85 Punchlist 7 days 11/1/2024 11/11/2024

86 Owner Site walkthrough 1 day 11/12/2024 11/12/2024

87 Final Cleanup 2 days 11/13/2024 11/14/2024

88 Demobilize 1 day 11/15/2024 11/15/2024
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Task Name Duration Planned Start Date Planned Finish... Sep, 17 '23
M T W T F S

Sep, 24 '23
S M T W T F S

Oct, 01 '23
S M T W T F S

Oct, 08 '23
S M T W T F S

Oct, 15 '23
S M T W T F S

Oct, 22 '23
S M T W T F S

Oct, 29 '23
S M T W T F S

Nov, 05 '23
S M T W T F S

Nov, 12 '23
S M T W T F S

Nov, 19 '23
S M T W T F S

Nov, 26 '23
S M T W T F S

Dec, 03 '23
S M T W T F S

Dec, 10 '23
S M T W T F S

Dec, 17 '23
S M T W T F S

Dec, 24 '23
S M T W T F S

Dec, 31 '23
S M T W T F S

Jan, 07 '24
S M T W T F S

Jan, 14 '24
S M T W T F S

Jan, 21 '24
S M T W T F S

Jan, 28 '24
S M T W T F S

Feb, 04 '24
S M T W T F S

Feb, 11 '24
S M T W T F S

Feb, 18 '24
S M T W T F S

Feb, 25 '24
S M T W T F S

Mar, 03 '24
S M T W T F S

Mar, 10 '24
S M T W T F S

Mar, 17 '24
S M T W T F S

Mar, 24 '24
S M T W T F S

Mar, 31 '24
S M T W T F S

Apr, 07 '24
S M T W T F S

Apr, 14 '24
S M T W T F S

Apr, 21 '24
S M T W T F S

Apr, 28 '24
S M T W T F S

May, 05 '24
S M T W T F S

May, 12 '24
S M T W T F S

May, 19 '24
S M T W T F S

May, 26 '24
S M T W T F S

Jun, 02 '24
S M T W T F S

Jun, 09 '24
S M T W T F S

Jun, 16 '24
S M T W T F S

Jun, 23 '24
S M T W T F S

Jun, 30 '24
S M T W T F S

Jul, 07 '24
S M T W T F S

Jul, 14 '24
S M T W T F S

Jul, 21 '24
S M T W T F S

Jul, 28 '24
S M T W T F S

Aug, 04 '24
S M T W T F S

Aug, 11 '24
S M T W T F S

Aug, 18 '24
S M T W T F S

Aug, 25 '24
S M T W T F S

Sep, 01 '24
S M T W T F S

Sep, 08 '24
S M T W T F S

Sep, 15 '24
S M T W T F S

Sep, 22 '24
S M T W T F S

Sep, 29 '24
S M T W T F S

Oct, 06 '24
S M T W T F S

Oct, 13 '24
S M T W T F S

Oct, 20 '24
S M T W T F S

Oct, 27 '24
S M T W T F S

Nov, 03 '24
S M T W T F S

Nov, 10 '24
S M T W T F S

Nov, 17 '24
S M T W T F S

Nov, 24 '24
S M T W T F S

Dec, 01 '24
S M T W T F S

Dec, 08 '24
S M T W T F S

Dec, 15 '24
S M

Pre-Construction 0% 

Kick-off Meeting 0% 

RFI's 0% 

Submittals 0% 

Temporary Facilities and Control 0% 

Mobilize Equipment  0% 

Pre Construction survey 0% 

Temporary fence and control 0% 

Install Erosion Control as needed 0% 

Demolition, Site Preparation & New Constructi... 0% 

Strip Grass & Vegetation 0% 

Protect Existing Trees to Remain 0% 

Strip & Stockpile Topsoil - Northern Zone 0% 

Strip & Stockpile Topsoil - Southern Zone 0% 

Remove & Stockpile Northern portion soils to ... 0% 

Remove & Dispose Clay Infield 0% 

Remove & Stockpile Excess material for testin... 0% 

Testing for Contaminated Soils 0% 

Exploring possible disposal sites & completin... 0% 

Disposal of Excess Material 0% 

Remove & Dispose Trees 0% 

Remove & Dispose Sports Netting 0% 

Remove post lights 0% 

Remove base & Footing for sports field lights 0% 

Salvage Bleachers for relocation 0% 

Demolish & Remove Dugouts 0% 

Remove & dispose Existing Fence 0% 

Cap Existing Waterline 0% 

Remove & Dispose Asphalt pavement 0% 

Excavate & Prepare Subgrade for Walkways at s... 0% 

Import Fill Materials  0% 

Rough grading walkways 0% 

Roughgrade Walkways along the field 0% 

Install Main line for Irrigation 0% 

Install Laterial lines for irrigation 0% 

Excavate & Prepare Subgrade for Basketball Co... 0% 

Import Fill Materials  0% 

Rough grading Basketball Court area 0% 

Install Light Pole Bases 0% 

Install Basketball Goals 0% 

Install Fitness Equipment 0% 

Install Chainlink Fencing 0% 

Install Sports Field Fencing 0% 

Install Play Equipment 0% 

Install Timber Guardrail 0% 

Install Hammok Posts 0% 

Pave Basket Ball Court 0% 

Seal Coat Basket Ball Court 0% 

Bury Existing Overhead Wires 0% 

Install Electrical Conduit 0% 

Install Freestanding Curb 0% 

Prepare Walkways and BB Court for Paving 0% 

Install Binder Course for walkways 0% 

Install Binder Course & Top Course for Basket... 0% 

Form and pour concrete pads for benches along... 0% 

Form & pour concrete plaza along basketball c... 0% 

Install Light Poles 0% 

Install Orange Snow Fence at Fitness equipmen... 0% 

Install aggregate base at fitness areas 0% 

Install Rubber Surfacing at fitness areas 0% 

Install Timber guardrail 0% 

Install Irrigation Heads 0% 

Plant Perennials & Trees 0% 

Seed with salt tolerant grass mix 0% 

Install All site Furnishings 0% 

Prepare and pave area along parking lot & top... 0% 

Install Orange Fence at playground area 0% 

Install Aggregate base course and compact pla... 0% 

Install Rubber Surfacing at play ground area 0% 

install flexible paving at playground area 0% 

Install Resin Bound Aggregate 0% 

Prepare Reinforced Turf area 0% 

Install base course and grass pave squares 0% 

Install Grass 0% 

Form & Pour Sculpture bases  0% 

Install Bleachers in place 0% 

Prepare topsoil for seeding 0% 

Install plant protection fence & Signage 0% 

Seed the field and any disturbed landscape ar... 0% 

Mill the parking area 0% 

Install Top course at Parking area  0% 

Install Wheel Stops 0% 

Paint pavement markings 0% 

Notice of Substantial Completion 0% 

Punchlist 0% 

Owner Site walkthrough 0% 

Final Cleanup 0% 

Demobilize 0% 

1 Pre-Construction 69 days 9/26/2023 12/29/2023
2 Kick-off Meeting 1 day 9/26/2023 9/26/2023

3 RFI's 60 days 10/9/2023 12/29/2023

4 Submittals 60 days 10/9/2023 12/29/2023

5 Temporary Facilities and Control 8 days 10/30/2023 11/8/2023
6 Mobilize Equipment 1 day 10/30/2023 10/30/2023

7 Pre Construction survey 1 day 11/2/2023 11/2/2023

8 Temporary fence and control 3 days 11/3/2023 11/7/2023

9 Install Erosion Control as needed 1 day 11/8/2023 11/8/2023

10 Demolition, Site Preparation & New C... 182 days 2/22/2024 11/1/2024
11 Strip Grass & Vegetation 3 days 3/11/2024 3/13/2024

12 Protect Existing Trees to Remain 1 day 3/14/2024 3/14/2024

13 Strip & Stockpile Topsoil - Northern Zone 2 days 3/14/2024 3/15/2024

14 Strip & Stockpile Topsoil - Southern Zone 2 days 3/18/2024 3/19/2024

15 Remove & Stockpile Northern portion so... 5 days 3/20/2024 3/26/2024

16 Remove & Dispose Clay Infield 3 days 3/27/2024 3/29/2024

17 Remove & Stockpile Excess material fo... 4 days 4/1/2024 4/4/2024

18 Testing for Contaminated Soils 14 days 4/5/2024 4/24/2024

19 Exploring possible disposal sites & co... 10 days 4/25/2024 5/8/2024

20 Disposal of Excess Material 5 days 5/9/2024 5/15/2024

21 Remove & Dispose Trees 2 days 2/26/2024 2/27/2024

22 Remove & Dispose Sports Netting 1 day 2/22/2024 2/22/2024

23 Remove post lights 1 day 3/15/2024 3/15/2024

24 Remove base & Footing for sports field ... 2 days 3/18/2024 3/19/2024

25 Salvage Bleachers for relocation 1 day 3/20/2024 3/20/2024

26 Demolish & Remove Dugouts 3 days 2/23/2024 2/27/2024

27 Remove & dispose Existing Fence 1 day 2/22/2024 2/22/2024

28 Cap Existing Waterline 1 day 3/27/2024 3/27/2024

29 Remove & Dispose Asphalt pavement 1 day 3/28/2024 3/28/2024

30 Excavate & Prepare Subgrade for Wal... 2 days 3/29/2024 4/1/2024

31 Import Fill Materials 3 days 4/2/2024 4/4/2024

32 Rough grading walkways 5 days 4/8/2024 4/12/2024

33 Roughgrade Walkways along the field 4 days 4/15/2024 4/18/2024

34 Install Main line for Irrigation 5 days 4/19/2024 4/25/2024

35 Install Laterial lines for irrigation 5 days 4/26/2024 5/2/2024

36 Excavate & Prepare Subgrade for Bask... 2 days 5/22/2024 5/23/2024

37 Import Fill Materials 3 days 5/27/2024 5/29/2024

38 Rough grading Basketball Court area 4 days 5/16/2024 5/21/2024

39 Install Light Pole Bases 2 days 5/22/2024 5/23/2024

40 Install Basketball Goals 3 days 5/24/2024 5/28/2024

41 Install Fitness Equipment 5 days 5/29/2024 6/4/2024

42 Install Chainlink Fencing 3 days 6/5/2024 6/7/2024

43 Install Sports Field Fencing 5 days 6/10/2024 6/14/2024

44 Install Play Equipment 7 days 6/17/2024 6/25/2024

45 Install Timber Guardrail 3 days 6/26/2024 6/28/2024

46 Install Hammok Posts 2 days 7/1/2024 7/2/2024

47 Pave Basket Ball Court 3 days 7/1/2024 7/3/2024

48 Seal Coat Basket Ball Court 3 days 7/8/2024 7/10/2024

49 Bury Existing Overhead Wires 3 days 7/3/2024 7/5/2024

50 Install Electrical Conduit 4 days 7/8/2024 7/11/2024

51 Install Freestanding Curb 4 days 7/12/2024 7/17/2024

52 Prepare Walkways and BB Court for P... 5 days 7/18/2024 7/24/2024

53 Install Binder Course for walkways 2 days 7/25/2024 7/26/2024

54 Install Binder Course & Top Course for... 2 days 7/29/2024 7/30/2024

55 Form and pour concrete pads for benc... 3 days 7/31/2024 8/2/2024

56 Form & pour concrete plaza along bask... 3 days 8/5/2024 8/7/2024

57 Install Light Poles 3 days 8/8/2024 8/12/2024

58 Install Orange Snow Fence at Fitness... 1 day 8/13/2024 8/13/2024

59 Install aggregate base at fitness areas 2 days 8/14/2024 8/15/2024

60 Install Rubber Surfacing at fitness areas 1 day 8/16/2024 8/16/2024

61 Install Timber guardrail 3 days 8/19/2024 8/21/2024

62 Install Irrigation Heads 3 days 8/22/2024 8/26/2024

63 Plant Perennials & Trees 6 days 8/27/2024 9/3/2024

64 Seed with salt tolerant grass mix 1 day 9/3/2024 9/3/2024

65 Install All site Furnishings 4 days 9/4/2024 9/9/2024

66 Prepare and pave area along parking l... 3 days 9/10/2024 9/12/2024

67 Install Orange Fence at playground area 2 days 10/7/2024 10/9/2024

68 Install Aggregate base course and com... 4 days 10/9/2024 10/15/2024

69 Install Rubber Surfacing at play groun... 3 days 10/15/2024 10/17/2024

70 install flexible paving at playground area 3 days 10/18/2024 10/22/2024

71 Install Resin Bound Aggregate 2 days 10/4/2024 10/7/2024

72 Prepare Reinforced Turf area 1 day 10/8/2024 10/8/2024

73 Install base course and grass pave sq... 2 days 10/9/2024 10/10/2024

74 Install Grass 1 day 10/11/2024 10/11/2024

75 Form & Pour Sculpture bases 6 days 10/17/2024 10/24/2024

76 Install Bleachers in place 1 day 10/25/2024 10/25/2024

77 Prepare topsoil for seeding 1 day 10/25/2024 10/25/2024

78 Install plant protection fence & Signage 1 day 10/24/2024 10/24/2024

79 Seed the field and any disturbed land... 1 day 10/25/2024 10/25/2024

80 Mill the parking area 1 day 10/28/2024 10/28/2024

81 Install Top course at Parking area 1 day 10/29/2024 10/29/2024

82 Install Wheel Stops 1 day 10/30/2024 10/30/2024

83 Paint pavement markings 2 days 10/31/2024 11/1/2024

84 Notice of Substantial Completion 11 days 11/1/2024 11/15/2024
85 Punchlist 7 days 11/1/2024 11/11/2024

86 Owner Site walkthrough 1 day 11/12/2024 11/12/2024

87 Final Cleanup 2 days 11/13/2024 11/14/2024

88 Demobilize 1 day 11/15/2024 11/15/2024

1 Pre-Constru...
2 Kick-off Me...

3 RFI's

4 Submittals

5 Temporary Fa...
6 Mobilize Eq...

7 Pre Constru...

8 Temporary ...

9 Install Ero...

10 Demolition,...
11 Strip Grass...

12 Protect Exi...

13 Strip & Sto...

14 Strip & Sto...

15 Remove & St...

16 Remove & D...

17 Remove & St...

18 Testing for...

19 Exploring p...

20 Disposal of...

21 Remove & ...

22 Remove & D...

23 Remove pos...

24 Remove base...

25 Salvage Ble...

26 Demolish ...

27 Remove & d...

28 Cap Existin...

29 Remove & ...

30 Excavate &...

31 Import Fill M...

32 Rough gra...

33 Roughgrade...

34 Install Main ...

35 Install Lateri...

36 Excavate &...

37 Import Fill M...

38 Rough grad...

39 Install Ligh...

40 Install Bask...

41 Install Fit...

42 Install Cha...

43 Install Spor...

44 Install Pla...

45 Install Timb...

46 Install Ha...

47 Pave Baske...

48 Seal Coat B...

49 Bury Exist...

50 Install Elec...

51 Install Fre...

52 Prepare Wa...

53 Install Bin...

54 Install Bin...

55 Form and p...

56 Form & pour...

57 Install Ligh...

58 Install Or...

59 Install aggr...

60 Install Rubb...

61 Install Timb...

62 Install Irri...

63 Plant Peren...

64 Seed with s...

65 Install All s...

66 Prepare and...

67 Install Ora...

68 Install Agg...

69 Install Rub...

70 install flex...

71 Install Re...

72 Prepare Re...

73 Install bas...

74 Install Grass

75 Form & Pou...

76 Install Blea...

77 Prepare top...

78 Install pla...

79 Seed the fi...

80 Mill the par...

81 Install Top ...

82 Install Whe...

83 Paint pave...

84 Notice of S...
85 Punchlist

86 Owner Site...

87 Final Cleanup

88 Demobilize

Task Name
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